BOARD OF COUNTY COMMISSIONERS
AGENDA ITEM SUMMARY

Meeting Date: February 15, 2006 Division: Engineering

Bulk Itern: Yes X No Department:  Engineering

Staff Contact Person:_David S. Koppel. P.E.

AGENDA ITEM WORDING: Receipt of monthly report on Change Orders reviewed by the County
Administrator.

ITEM BACKGROUND: There were three change orders approved by the County Administrator for
the period beginning December 15, 2005, and ending January 30, 2006.

PREVIOUS RELEVANT BOCC ACTION: On September 9, 1998, Ordinance No. 026-1998 was
adopted in order to provide that the County Administrator may approve separate, non-cumulative
change orders for construction projects and professional service contracts in amounts not to exceed
$25,000.00 or 5% of the original contract price, whichever is greater. The BOCC requested a monthly
report of all change orders considered by the County Administrator.

CONTRACT/AGREEMENT CHANGES: N/A

STAFF RECOMMENDATIONS: N/A

TOTAL COST: N/A BUDGETED: Yes _N/A No
COST TO COUNTY: N/A
REVENUE PRODUCING: Yes ___ No X AMOUNT PER MONTH Year

APPROVED BY:  County Atty OMB/Purchasing Risk Management

L

DIVISION DIRECTOR APPROVAL:

David S. Koppel, P.E.

DOCUMENTATION: Included X Not Required

DISPOSITION: AGENDA ITEM #_

Revised 2/05
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MEMORANDUM

TO: Board of County Commissioners

From: Debbie Frederick
Deputy County Administrator

Date: January 20, 2006

RE: Change Orders

Attached is a proposed change order for the Duck Key Drainge Improvements
(Change Order #1 is for -$11,999.25 and contract date extension due to delays
resulting from Hurricane Wilma)

According to the ordinance adopted by the Board of County Commissioners,
proposed change orders are to be presented to members of the Board of County
Commissioners prior to approval, assuming they are within the Administrator's
prescribed limits. Change orders not within the Administrator's authority are
placed on the BOCC agenda.

T e
The Administrator intends to approve this change order on iMonday, January 23+

2006. — /

Debbie Frederick
Deputy County Administrator

DLF:cac



MONROE COUNTY
ENGINEERING DIVISION
CONTRACT CHANGE ORDER

PROJECT TITLE: Duck Key Drainage Improvements
CHANGE ORDER NO: 1

Total Previous Change Orders $ 0.00
Current Change Order ($ 11,999.25)
Original Contract Amount $ 97,254.00
Revised Contract Amount $ 857254.75
Change in contract time 36 Days
Revised date of _
Substantial Completion [0

Detailed description of change order and justification:

Contract Date extension required due to delays resulting from Hurricane Wilma flooding project
site for an extended period of time. Contractor unable to work due to these conditions.

Description Quantity Unit Price Total
Delete CB3 1 $6,000/ea ($6000.00)
Delete CB Removal 1 $2.050/ea (2,050.00)
Delete 30° -12” at 65 30ft $65/Mt (2,000.00)
Delete Swale #1 216 cf $5.50/cf (1,188.00)
Delete Saw Cutting 5sy $50/sy (250.00)
Delete Lime Rock Base bsy $50/sy (250.00)
Delete Asphalt Surface Course 5sy $100/sy (500.00)
Delete Grass 825sqgft $1.25/sqft (1,031.25)
Add 12 CMP at 65 8t $65/ft 520.00
Add 12 CMP 90 $350/ea 750.00
Total Credit ($11,999.25)
e
”‘{«;jy % ""/:/ ! g
CONTRACTOR: ; "/%/’/ /j”f% - / =/ 5 L
Date
CONSTRUCTION ENGINEER: / //r“’j-_-; /;JC;
7 ate
COUNTY ENGINEER: e /7 7-dp
David S. Koppel, P-E. Date
COUNTY ADMINISTRATOR: AR S \% AT A L fe ]/
Thomas J. Willi " Date

CMDO07—11/03/97



Change Order Attachment per Ordinance No. 004-1999

Change Order was not included in the original contract specifications. Yes [X] No []

If Yes, explanation: 1. Final Quantities measured in the field for completion of project.

Change Order was included in the original specifications. Yes [_] No [X]

If Yes, explanation of increase in price:

Change Order exceeds $25,000 or 5% of contract price (whichever is greater). Yes No X

If Yes, explanation as to why it is not subject for a calling for bids:

Project architect approves the change order. Yes [] No [X]

If no, explanation of why: N/A

Change Order is correcting an error or omission in design document. Yes [ JNo

Should a claim under the applicable professional liability policy be made? Yes [ | No
Explain:



HF Fax Series 900 Fax History Report for

Plain Paper. Fax/Copier : Thomas I Willi Co Admin
305-292-4544
Jan 23 2006 7:42am.
Last Fax
Date  Time Type Identification Duration  Pages Result
Jan 23 7:35am  Sent SPEHAR 0:57 3 OK
Jan23 7:36am Sent NEUGENT =~ 1:36 3 OK
Jan 23 7:38am Sent McCOY 0:56 3 OK
Jan23 7:40am. Sent NELSON. 1:12 3 - OK
Jan23 7:41am Sent RICE 0:57 3 OK
Result;

OK - black and white fax



MONROE COUNTY FACILITIES DEVELOPMENT

CONTRACT CHANGE ORDER
PROJECT TITLE: Freeman Justice Center

CHANGE ORDER NO: 7

Total Previous Change Orders $ 118.056.90
Current Change Order <$12,626.85>
% of Original Contract Amount N/A

% of Contract after Prior C/O’s N/A
Original Contract Amount $13.804,000.00
Revised Contract Amount $13,909.430.05
Change in contract time N/A
Revised date of

Substantial Completion N/A

Detailed description of change order and justification:

After discussions with the County Clerk’s office and the Contractor, the following changes are propesed:
=  Reduce contractor’s profit from 10% 10 5% as indicated in change order #5, and apply 10 amount
prior to sales tax. See Attached (34,230.82)
e Reduce subcontractor_and contractor's profit as indicated in change order #8 to eliminate
compounding profit percentages. See Attached ($8.386.03)

The amount for Change Order #7 is a credit of $12.626.85.

ARCHITECT: N/A

j ' Date
CONTRACTOR: S aﬁél—w, / //Zﬁc?é'
The Tower Group | I Date
DIR. OF FACILITES DEVELOPMENT Ll ol
Larry S. Chaimers, AIA Date
COUNTY ENGINEER: ik %e
David S. Koppel, PE Date

( ,4;});;7‘@30UNTY ADMINISTRATOR /‘lﬂ}%’?/p
*Thomas J. Wilii : Dafe

-y

CMDOO7—11/03/97 i



MONROE COUNTY FACILITIES DEVELOPMENT
CONTRACT CHANGE ORDER

Change Order #7 Tabulation

Change Order #7 reflects negotiated adjustments to Change Orders #5 and #6.

Change Order #5 (Original):

Subcontractors Cost $61,990.00
Tax (7.5%) 4,649.25
$66,639.25

Profit (10%) 6,663.93
Bond (1%) 666.39
Total $73,969.57

Change Order #5 (Recalculation):

Subcontractors cost $61,990.00
Profit (5%) 3,099.50
Tax (7.5%) 4,649.25
Total $69,738.75
Adjustment ($4,230.82)

CMDO07—11/03/97



MONROE COUNTY FACILITIES DEVELOPMENT
CONTRACT CHANGE ORDER

Change Order #7 Tabulation

Chahge Order #6 (Original):

SPI Subcontractor's Cost
SPI Overhead/Profit (10%)
E.G. Braswell Subcontractor's Cost

Braswell's Overhead/Profit (15%)

The Tower Group’s Extended Overhead

The Tower Group’s Fee (5%)

Bond (1%)

Builders Risk Insurance (2.3%)

Total

Change Order #6 (Recalculation):

SPI Subcontractor’s Cost

E.G. Braswell Subcontractor’'s Cost

Braswell's Overhead/profit (10%)

The Tower Group’s Extended Overhead

The Tower Group’s Fee (5% excludes overhead)

Adjustment

CMDO007—11/03/97

Total

$18,287.08
1,828.71
4,000.00
$24,115.79

3,617.37
$27,733.16

25,520.04
$53,253.20
2,662.66
523.53
$56,439.39
1,298.11
$57,737.50

$18,287.08
4,000.00
400.00
25,520.04
1.134.35

$49,341.37
($8,396.03)



Change Order Attachment per Ordinance No. 004-1999

Change Order was not included in the original contract specifications. Yes X No []

If Yes, explanation. The Change order is derived from the need to adjust previous change
orders #5 and #8 in order to make them consistent with the Tower Group (G.C.) contract.

Change Order was included in the original specifications. Yes [ ] No [X]

If Yes, explanation of increase in price:

Change Order exceeds $25,000 or 5% of contract price (whichever is greater). Yes[ | No

If Yes, explanation as to why it is not subject for a calling for bids:

Project architect approves the change order. Yes [ ] No
If no, explanation of why: This Change Order is not related to design, but due to

mathematical corrections fo previous Change Orders #5 and #6. Gonzalez Architects, the
Architect assigned to this project at that time, did not approve Change Qrder #5 or #6.

Change Order is correcting an error or cmission in design document. Yes [_INo
Shouid a claim under the applicable professional liability policy be made? Yes [ | No X

Explain:
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January 24, 2006 0417-01519

Attn: Clark Briggs Fax: (305) 295-4321
Project Manager

Monroe County Facilities Development

1100 Simonton Street

Key West, FLL 33040

Re: Freeman Justice Center (FJC)
Subject: Change Order #7

Dear Mr. Briggs:

Please find enclosed revised Contract Change Order #7, signed by The Tower Group.
This Change Order reduces the values of Contract Change Order #5 and Contract
Change Order #6 by $4,230.82 and $8,396.03, respectively, to address comments by
the Monroe County Clerk of Courts. Only the language of Change Order #7 is revised
from that previously signed and sent to Monroe County on January 11, 2006 under
cover of TTG Letter #0417-01465.

As previously stated, TTG is entitled to additional Contract Time and associated costs
for the changes addressed in Contract Change Order #5 and Contract Change Order #6.
The Tower Group yet reserves our right to this compensation, pending resolution of
their impact to the critical path of the project.

Thank you for your attention to this matter.

Sincerely,

_Leba

John S. Chandler
Project Manager

Encl. Change Order #7 (4 pages)

ce: TTG/MO, FF (MCCM, CO)

405 SW. 148th Avenue » Suite One » Davie, Florda 33325 = Tel: 954047603200 » Fax: 954247423111

7601 SW. Lost River Road » Stuart, Florida 34497 » Tel: 77222877525 » Fax, 772287°7524

2440 Philips Highway, Suite#5 » Jacksonville, Florida 32256 = Tel: 9042292+ 1811 « Fax: 904°292+ 4865



MEMORAND UM

TO: Board of County Commissioners

From: Debbie L. Frederick
Deputy County Administrator

Date: January 25, 2006

RE: Change Orders

Attached is a proposed change order for The Tower Group, for the Freeman
Justice Center . (Change Order #7 is for a credit of $12,626.85 reducing the
values of Contract Change Order #5 and Contract Change Order #6 by $4,230.82

and $8,396.03.)

According to the ordinance adopted by the Board of County Commissioners,
proposed change orders are to be presented to members of the Board of County
Commissioners prior to approval, assuming they are within the Administrator's
prescribed limits. Change orders not within the Administrator's authority are
placed on the BOCC agenda.

The Administrator intends to approve this change order on Thursday, January 26,
2006.

‘//W- . 5 i/‘/'/ )
A S
‘\// P LC RO TN,

Debbie Frederick

Deputy County Administrator

DLFedc
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MONROE COUNTY FACILITIES DEVELOPMENT
CONTRACT CHANGE ORDER

PROJECT TITLE: Freeman Justice Center

CHANGE ORDER NO: __ 8

Total Previous Change Orders

Current Change Order

% of Original Contract Amount
% of Contract after Prior C/O’s
Original Contract Amount
Revised Contract Amount
Change in contract time
Revised date of

Substantial Completion

$ 105,430.05
$ 28,899.41
21%
21%
$ 13.804.000.00
$ 13.938.329.46
N/A
N/A

Detailed description of change order and justification:

There were unforeseen conditions on site when an existing sanitary sewer near the foundation for the

Freeman Justice Center was thought to be abandoned, and was rather an active service for the County

Courthouse, and the Jefferson B. Brown Courthouse Annex. The following costs were incurred:

Charley Toppino & Sons, Inc. $22 288.25
EG Braswell (Clear area for Toppino) 2,320.00
Waste Mgmt (Pumping manhole, 37 days) 2,775.00
Angel Rodriguez (plug sanitary outlet) 140.00
5% Management Fee 1,376.16
Total $28,899.41

The sanitary sewer line and connection were omitted from the original Architectural drawings.

ARCHITECT:
CONTRACTOR:
The Tower Group

DIR OF FACILITES DEVELOPMENT
Larry S. Chalmers, AIA

COUNTY ENGINEER:
David S. Koppel, PE

COUNTY ADMINISTRATOR
Tom Willi

CMDO007-—11/03/97

N/A

Date
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Change Order Attachment per Ordinance No. 004-1999

Change Order was not included in the original contract specifications. Yes Xl No[]

If Yes, explanation: Unforseen conditions. The sewer line from the manhole to Fleming
Street was not indicated on the Freeman Justice Building’s original Architectural drawings.

Change Order was included in the original specifications. Yes [ ] No [X]

If Yes, explanation of increase in price:

Change Order exceeds $25,000 or 5% of contract price (whichever is greater). Yes [ | No

If Yes, explanation as to why it is not subject for a calling for bids:

Project architect approves the change order. Yes [ ] No

If no, explanation of why: Current Architect was not under contract at time this work was
performed.

Change Order is correcting an error or omission in design document. Yes >XINo []
Should a claim under the applicable professional liability policy be made? Yes No []

Explain:



Jan 17 06 01:.03p Anthony Burke 305-296-2587 p.1
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T BOARD OF COUNTY COMMISSIONERS
y Mayor Dixie M. Spehar, District 1

Mavyor Pro Tem Charies “Sonny” McCoy, District 3
George Neugent, District 2

David P. Rice, District 4

Murray E. Nelson, District 5

OUNTY or MONROE

KEY WEST FLORIDA 33040
(305) 294-4641

April 29, 2005 D E @ E H ME D

The Tower Group
405 SW 148" Avenue, Suite 1 APR 2 9 2005
Davie, FL. 331325

The Tower Group, Inc.

RE: Freeman Justice Center
Sewer Direclive

Dear Greg:

The purpose of this letter is to provide formal notification of the Construction Change Directive issued during a previous
weekly meeting, which addressed the failed sewer line and manhole, located on the North side of the Project. I am aware
that this condition has required The Tower Group to make arrangements for the daily pumping cat the manhole.

1 apologize for not having a Change Order 1o you by now; however, several issues including the mest recent one dealing
with security have delayed making a final decision. I hope that this situation will be brought to a close next week. During

this interim period, the County continues to ask you to maintain control of the maintenance of that system. We expect to be
billed on a time, materials and expense basis for your services.

Again, 1 thank you for your patience and support in dealing with this situation.

arry S. Chalmers, AIA
Director of Planning & Construction

LSC/cai

cc: Gonzalez Architects

1100 Simonton Strect Tel: 305-292.4429
Key West FI 33040 Fax: 305-295-4321



REETE v

. he Tower Group, Inc.
302 Fleming St.

{Jobsite Trailer)

Kewv West, FL. 33040

TRANSMITTAL

No. 00935

Phone: (305)296-2521
Fax: (305)296-2587

DATE: 11/18/2005

PROJECT: Freeman Justice Center (FJC)

TO: Currie, Sowards, Aguila Architects REF: Change Order Request #5
134 N.E. 1st Avenue Sanitary Sewer
Relocation
Delray Beach, Fl. 33444
ATTN: Hank Goldman
WE ARE SENDING: L SUBMITTED FOR: ACTION TAKEN:
[J  Shop Drawings Approval L Approved as Submitted
] Letter [] Your Use ] Approved as Noted
O] Pprints U as Requested [] Returned After Loan
] Change Order [ Review and Comment (] Resubmit
] plans 0 Submit
[0 samples -SENT VIA: [] Returned
] Specifications M Attached [] Returned for Corrections
™ Other: Change Order Request | Separate Cover Via: [ Due Date:
ITEM NO. COPIES DATE ITEM 'NUMBER e REV. NO. DESCRIPTION STATUS
1 1 11/17/200: COR 00005 Change Order Request No. OOO,Qf- Sanitary NEW
Sewer Relocation (17 pages)
Remarks:

CC:TTG/MO (COR-5), FF (COR-5)
MCCM/A French

Expedition ®

MONROE Coupry
CENSTRUCTION MaNAGEME W

Signed:

John S. Chandler



The Tower Group, Inc. CHANGE ORDER REQUEST

302 Fleming St. No. 00005
(Jobsite Trailer) Phone: (305)296-2521

Key West, FL. 33040 Fax: (305) 296-2587

TITLE: Sanitary Sewer Relocation DATE: 12/29/2005

PROJECT: Freeman Justice Center (FJC) JOB: 0417

TO: Attn: Alan French CONTRACT NO: 1

Monroe County Construction Mgmt

1100 Simonton Street

Key West, FL. 33040

Phone: (305) 292-4528 Fax: (305) 295-4321

RE: PCO To: TTG From: TOPPINOS Number: CT002

DESCRIPTION OF PROPOSAL

Change Order Request (COR) #5 intends to provide means of payment to The Tower Group (TTG) for the extra work to mitigate and
resolve the conflict with an existing sanitary sewer and the foundation for the Freeman Justice Center (FJC). This circumstance is an
unforeseen condition.

This issue was originally identified November 8, 2004 when Monroe County representatives confirmed that the sanitary sewer line in
conflict with the EJC foundation was the active service for the existing Monroe County Courthouse and Annex, rather than an
abandoned service as originally stated. At Monroe County Construction Management (MCCM) direction, TTG contracted Waste
Management to pump out the manhole each weekday to maintain sanitary services for the existing courthouse facilities.

On January 26, 2005, Gonzalez Architects (GA) provided Revision 3 to Contract Dwg. C-1, revised "to address the new sanitary
sewer service." This modification however, posed a conflict with the underground segments of the FJC chilled water piping, and
compounded the efforts to reconcile incompatible design grades shown on the Contract Drawings outside the northeast corner of the

FIC.

On July 12, 2005, TTG submitted COR #6 to secure compensation for the sanitary pumping costs to date, which MCCM approved via
Contract Change Order #4. Lacking a definitive resolution from GA, on August 18,2005 MCCM directed TTG to proceed with
exploratory excavations and relocation of the sanitary sewer on a T&M basis. Charley Toppino & Sons (CTS) performed exploratory
excavations, and relocated the sanitary sewer line, as shown on TTG August 29, 2005 Fax Memo (copy attached), based on unit

prices in their August 29, 2005 proposal (copy attached).

The area in which the sanitary sewer relocation work was performed was, and continues to be, the staging area for pre-tying
reinforcing steel for the beams and columns. As such, this COR includes the costs our shell subcontractor, E.G. Braswell, incurred to
partially de-mobilize and re-mobilize this staging area to facilitate the work by CTS. In addition, this COR includes the costs for
initially plugging the sanitary manhole to facilitate the daily pumping, inadvertently excluded from our COR #6, and the daily
pumping costs from the end of the period addressed by our COR #6, July 12, 2005, to completion of the relocation work.

COR #5 excludes compensation for impacts to the Critical Path of the Work. TTG reserves our right to such compensation, which we
will present in a separate COR.

Following is a breakdown of the costs of the components of the extra work. Please provide means of payment in the amount of
$28,899.41.



The Tower Group, Inc.
302 Fleming St.

(Jobsite Trailer)

Key West, FL. 33040

Phone: (305) 296-2521
Fax: (305)296-2587

CHANGE ORDER REQUEST
No. 00005

ftem
00001

00002

00003

00004

By:

Description Stock#

Unit Price Work by Charley
Toppino & Sons (TTG PCO
#CTO02)

EG Braswell forces clear area
for Toppino and restage area
after Toppino finishes

Waste Management fee for
pumping out manhole Monday
through Friday, from July 13,
2005 to September 3, 2005

Plug 6" sanitary outlet at the
manhole (Angel Rodriguez
Plumbing Invoice #544038
(copy attached)

Date:

Expedition ®

John S. Chandler

224 s

Quantity Units Unit Price Tax Rate Tax Amount Net Amount
1.000 LS $22,288.25 0.00% $0.00  $22,28825
1.000 LS $2,320.00 0.00% $0.00 $2,320.00

37.000 days $75.00 0.00% $0.00 $2,775.00
1.000 LS $140.00 0.00% $0.00 $140.00
Unit Cost: $27,523.25
Unit Tax: $0.00
Unit Total: $27,523.25
Subtotal: $27,523.25

Description Markup Percent Markup Amount
Managing the Work 5.000% $1,376.16
Total Cost: $28,899.41

By:

Date:



CHARLEY TOPPINO & SONS, INC.

P.0. BOX 787 KEY WEST, FLORIDA 33041 (305) 296-5606 FAX (305)296-5189

Fax: 296-2587
The Tower Group, Inc. FREEMAN JUSTICE CENTER
405 SW 148" Ave. Suite One Project # 0405
Davie, Florida 33325
ATTN: TIMOTHY

September 26, 2005
SUBJECT: CHANGE ORDER FOR SANITARY SEWER WORK
Dear Timothy;

The purpose of this letter is to submit a change order for work performed on the Sanitary Sewer
line at the Freeman Justice Center in Key West. The following the costs incurred.

BACKHOE W/ OPERATOR:  $75.00/HR @ 2 HRS $ 150.00
LABORER: $25.00/ HR @ 2 HRS $  50.00
4" PVC $44.00 / LF -oememmenems

6" PVC $54.00/LF @ 316 LF $17,064.00
WYE'S $95.00 /EA @ 5 EA $  475.00
CLEANOUTS $570.00/ EA @ 5 EA $ 2,850.00
FITTINGS $250.00/LS @ 1LS $  250.00
BEDDING MATERIAL/FILL $25.00 / TON @57.97 $ 1,449.25
TOTAL: $22,288.25
TOTAL CHANGE ORDER AMOUNT: $22,288.25

If you have any questions please advise.

Sincerely;
CHARLEY TOPPINO & SONS, INC.

EG
S EIVE D
Ronald J. Armstrong SEP 76 2005

Project Manager

The Tower Group, Inc.

AN EQUAL OPPORTUNITY EMPLOYER



T Cok#s
CHARLEY TOPPINO & SONS, INC.

DAILY INSPECTION REPORT Fhee 4 o 17
JOB NAME & LOCATION: Ve ron Justice Cenfer
PROJECT NUMBER: DATE: Q{/A/as’
WEATHER: PRECEP: TEMP: WIND (mph) /

OTHER CONDI TIONS:

C/\;I\K—‘ g §
Getman, €

1)6’55:’? Y

RokerT ¢ R

: “9; "‘W"* IIA, o’ oF 6" sentaru <ewec, Brtial
bec kS a3 rpm‘ch:{'fnr\ ~ i

LOCATION: Y e it
RESULTS: Nl P
FAILED TESTS / INSPECTIONS: CAUSES- L7 e ¢
REMEDIAL ACTIONS: 1 ”

RETESTS:

Dally inspections:
O MOT
() PEDESTRIAN SAFETY
) EXCAVATIONS ‘
(O SITE SECURITY
() OTHER:
INJURY (IES): YES O Nog,
COMMENTS: }\) o T, ie N -

Corrective Actions Needed/Taken:

Qosed sitr 4 Jg
8]

TYPE: HOURS:
T toar %
\/OL\}(? g
”_i—(im‘ow 5

AMOUNT:




CHARLEY TOPPINO & SONS, INC. 176 cot#5
DAILY INSPECTION REPORT

JOBNAME & LOCATION: __ Cleepaan Nushice Conts - Fhse 5 o 17
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CHARLEY TOPPINO & SONS, INC. 176 acb-#s

DAILY INSPECTION REPORT e & of |7
JOB NAME & LOCATION: _ freeman Jushce @Codzr . o
PROJECT NUMBER: DATE: 3/ 05—
WEATHER: PRECEP: TEMP: WIND (mph) -

OTHER CONDITIONS:

7 -

‘LERKO V. TODA ) -
Cleaned up s¥e and Tonished fock® | and__compaction . Loaded
ouit” 2 o] loads oF concrele arnd 2 scol] Joade OFZ[_;;[‘

s‘lbo{ls )

£ L)
A
A7
: R UATd

LOCATION: V12NV 1S
RESULTS: N1V Y//S
FATLED TESTS / INSPECTIONS: CAUSES: VW N AV, A
REMEDIAL ACTIONS: VA ANYY . W A
RETESTS: C 7Y 0T

L

Daily inspections:
O MOT
() PEDESTRIAN SAFETY
() EXCAVATIONS '
O SITE SECURITY
() OTHER:

INJURY (ES): YES(y NOg,

COMMENTS: Ao Lo e = »

CONSTRUGTIONF: NITONKT:

Corrective Actions Needed/Taken:

C\aJCﬂ{ S i.'(—t

TYPE: HOURS: I e AMOUNT:
Molvo & :
LTy 5

:I;W\P e 2 . .
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9/2/05 74314 18.7 #57 bis
9/2/05 74316 18.14 #57 b/s
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E.G. BRASWELL CONSTRUCTION, INC. E.G. BRASWELL CONSTRUCTION, INC.
5640 LAUREL AVENUE M m w m 5640 LAUREL AVENUE N m w l\
KEY ,\N\mwwv M_.%mmhuuw&wwwoao | KEY WEST, FLORIDA 33040
- DATE OF MADER (305) 256-0305 F OADER
[
793 —0¢ HJ3-04
CUSTOMER'S ORDER NC PHONE MECHANIC HELPER STARTING DATE CUSTOMER'S ORDER MNO. PHONE MECHANIC HELPER m ARTING DATE
- AL -
& /43/Q5 \m /17 /0%
BILL 40 OROER TAKEN 8Y BILL TO : .\l_\n \\) CROER TAKEN BY
(NNC\\:) \nj\b@\u = \w\, e e (>t
»oommmw 7 ADDRESS j K
' [J bAaY woRK ] DAY WORK
= [0 CONTRACT pore [l coNTRACT
] EXTRA 1 exTRA
JOB NAME AND LOC.
¥ VN ) = JOB NAME AND LOCATION
reema /gfh 1c €. m\\ﬂu.\cl\%w),
JO8 PHONE JOB PHONE
CESCRIPTION OF WORK; DESCRIPTION OF WORK:
= SN @ MR Iy Oy PPN 20
FANA \)m T Apo \/Qw\u\/ A\\JQ HOVNANE, \,»*. .\,...”\: - N,\\mu_b\ ore VAPV,
\»D\S,A Nabha ™~ a \Qﬂbk il aN
\@D&UQ\ N{) %u\i_x \/Qm\ A ﬂ@o\m\ v\\:\,\ A~
Vi ; :
r i
SArs ] fr\asb\%xxuxf w ,
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M ; 7
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( EOUP+ (ABIC TD Lrfns e dft ALés D
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SN oL DI TidPo)'S  —7dizs SAITALY
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DATE COMPLETED

TAX

WORK ORDERED BY

8 /xl/nd TOTAL AMOUNT | $
{d Noone home (] Totat amount due [ Total billing to
Signature for above work: or be mailed after

completion
| hereby acknowledge the satisfactory completion of work

of the above described work.
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WORK ORDERED 8Y
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DATE COMPLETED

JN@ /7[5

Signature
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for above work: or
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| hereby acknowledge the satisfactory completion

of the above described work. . % g
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07/12/2005, TUE 16:02 FAX 305 296 8175 Waste Management-FL Keys 40017001
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WASTE VMIANAGEME

FACSIMILE TRANSMITTAL SHEET

TO: FROM:
Greg Galmin Sam Prevranl
COMPANY: DATE.
' 7/12/05
FAX NUMBER: TOTAL NQO. OF PAGES INCLUDING COVER:
954474.3111 1
OPLIONE NUMBER: SENDER’S REFERENCE NUMBER:
RE YOUR REFERENCE NUMBER:

" Port-O-Let Pricing,

O urGeENT X FORREVIEW [ prLEASE COMMENT [ PLEASE REPLY [J PLEASE RECYCLE

NOTES/COMMENTS:

Greg,

This leter is to inform of the charges per day of our port-o-let cleaning services.
We currently charge $75.00 per day of a port-o-let unit per week.

Thanks

Sam Prevratl
305-296-8297
786-402-1635 cell
305-296-8175 fax

125 TOPPINO INDUSTRIAL DR.
KEY WEST, FL. 33040
305-296-8297
305-296-8175 FAX
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CHARLEY TOPPINO & SONS, INC.

P.0. BOX 787 KEY WEST, FLORIDA 33041 (305) 296-58056 FAX (305) 296-5183

sl

Fax; 296-2587
The Tower Group, inc. FREEMAN JUSTICE CENTER
405 SW 148" Ave. Suite One Project # 0405
Davie, Florida 33325
ATTN: TIMOTHY .
August 29, 2005
SUBJECT: UNIT PRICES FOR SEWER LINE INSTALL

Dear Timothy;

The purpose of this letter is to quote a unit price for the installation of 8 Sanitary Sewer line at the
Freeman Justice Center in Key West. Tha following is a list of the unit prices.

BACKHOE W/ OPERATOR: $75.00/HR
LABORER: $25.00/ HR
4" pPVC $44.00/ LF
6" PVC $54.00/LF
WYE'S $95.00/ EA
CLEANQUTS $570.00/ EA
FITTINGS $250.00/LsS
BEDOING MATERIAL/FILL 525.00 / TON

if you have any questions please advise.

Sincerely;
CHARLEY TOPPINO & SONS, INC.

1S,

Ronald J. Arinstrong
Project Manager

AN EQUAL OPPORTUNITY EMPLOYER
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The Tower Group, Inc.

405 SW 148%™ Avenue, Suite One
Davie, Florida 33325

Phone: 854-476-3200

Fax: 954-474-3111

Fax Memo

TT6 Ok #4

To: Charley Toppino & Sons, Inc. From: Tim Clarke PM /é
o 17
Attn: Leo Mondial

Fax: 305-296-5189 Pages: 2

Phone: 305-296-5606 Date:  August 29, 2005

Re: Freeman Justice Center (FJC) cc: Alan French — MCCM
0417 - 01060 File

{d Urgent [] For Review [] Please Comment [J Please Reply [l Please Recycle

® Comments:
Leo

Further to your site visit today, please proceed with installation of new sanitary
fine as indicated on the attached sketch, to be connected to the existing
sanitary lateral on Fleming St. This work will be performed on a Time and
Material basis. As there is a high degree of urgency, please proceed as soon as
possible.

Tim Clarke
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MEMORAND UM

TO: Board of County Commissioners

From: Debbie L. Frederick
Deputy County Administrator

Date: January 25, 2006

RE: Change Orders

Attached is a proposed change order for The Tower Group, for the Freeman
Justice Center . (Change Order #8 is for $28, 899.41 for pumping and plugging an
existing sanitary sewer.)

According to the ordinance adopted by the Board of County Commissioners,
proposed change orders are to be presented to members of the Board of County
Commissioners prior to approval, assuming they are within the Administrator's
prescribed limits. Change orders not within the Administrator's authority are

placed on the BOCC agenda. N
Friclay, Xnuay A7
The Administrator intends to approve this change order on Thursday-January 26,
2006.
o eyl
Debbie Frederick
Deputy County Administrator

DLF:.ade
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